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ESTIMATE RUN 09/29/2021

ESTIMATE SUMMARY 14:03:49

CONTID: C23144         ESTIMATE NO: 0006 PROG 2005

PCN: 23144-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 IN LAMAR SAVAGE AVENUE SOUTH PERCENT TIME:

PROJECT NO: STR2871-039                   

US 287 IN LAMAR SAVAGE AVENUE SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: PROWERS

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,801,398.68 PARTICIPATING $ $ 1,882,523.98

AWARD PROJECT AMT: 9,897,011.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-30,344.54

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,082.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

WORK DAYS

WORK DAYS

64.83%

3,798,548.48

1,882,523.98

1,852,179.44

1,848,097.05

$

$

$

$

7,002,850.20

0.00

7,002,850.20

23,482.34

7,026,332.54

-148,455.18

0.00

6,877,877.36

0.00

AMOUNT DUE 6,877,877.36 1,848,097.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,848,097.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

108.0 TIME ALLOW: 225

ORIG TIME ALLOW: 225

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/27/2020

03/15/2021

08/20/2021

09/17/2020

10/08/2020

10/27/2020

10/27/2020
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0005 *Clearing and Grubbing 22.000

0.000

201-00001  
 

13,310.0022.000

0.00

22.000

ACRE

605.00000

0010 Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

4.000

EACH

595.00000

0015 Removal of Pipe 999.000

0.000

202-00035  
 

34,465.50999.000

0.00

999.000

LF  

34.50000

0020 *Removal of Delineator 101.000

0.000

202-00090  
 

590.85101.000

0.00

150.000

EACH

5.85000

0025 Removal of Concrete Median Cover Material 3,981.000

0.000

202-00190  
 

18,511.653,981.000

0.00

3,981.000

SY  

4.65000

0030 Removal of Curb and Gutter 8,654.000

0.000

202-00203  
 

17,308.008,654.000

0.00

8,654.000

LF  

2.00000

0035 *Removal of Asphalt Mat 13,425.000

6,528.000

202-00220  
 

51,877.8019,953.000

16,972.80

19,953.000

SY  

2.60000

0040 *Removal of Asphalt Mat (Planing) 66,298.000

7,177.000

202-00240  
 

95,517.5073,475.000

9,330.10

81,999.000

SY  

1.30000

0045 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

28,840.000

SF  

1.75000

0050 *Removal of Light Standard 7.000

0.000

202-00700  
 

2,877.007.000

0.00

17.000

EACH

411.00000

0055 *Removal of Light Standard Foundation 9.000

0.000

202-00705  
 

3,735.009.000

0.00

17.000

EACH

415.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0060 *Removal of Luminaire 14.000

0.000

202-00750  
 

1,184.4014.000

0.00

26.000

EACH

84.60000

0065 *Removal of Ground Sign 48.000

0.000

202-00810  
 

2,817.6048.000

0.00

58.000

EACH

58.70000

0070 *Removal of Sign Panel 6.000

0.000

202-00821  
 

246.606.000

0.00

9.000

EACH

41.10000

0075 *Removal of Fence 468.000

0.000

202-01000  
 

2,340.00468.000

0.00

500.000

LF  

5.00000

0080 *Removal of Road Closure Gate 1.000

0.000

202-01030  
 

816.001.000

0.00

1.000

EACH

816.00000

0085 *Removal of Guardrail Type 3 1,075.000

0.000

202-01130  
 

5,052.501,075.000

0.00

1,075.000

LF  

4.70000

0090 *Removal of End Anchorage 6.000

0.000

202-01300  
 

2,466.006.000

0.00

6.000

EACH

411.00000

0095 Embankment Material (Complete In Place) 2,960.000

0.000

203-00060  
 

42,624.002,960.000

0.00

11,840.000

CY  

14.40000

0100 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

10.000

HOUR

98.60000

0105 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

145.00000

0110 *Potholing 79.000

0.000

203-01597  
 

18,723.0079.000

0.00

100.000

HOUR

237.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0115 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,644.000

CY  

5.90000

0120 *Erosion Log Type 1 (20 Inch) 2,640.000

0.000

208-00013  
 

17,820.002,640.000

0.00

3,000.000

LF  

6.75000

0125 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

300.000

LF  

7.80000

0130 *Aggregate Bag 0.000

12.000

208-00035  
 

102.0012.000

102.00

200.000

LF  

8.50000

0135 *Concrete Washout Structure 1.000

0.000

208-00045  
 

3,230.001.000

0.00

2.000

EACH

3,230.00000

0140 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

10.000

EACH

141.00000

0145 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

10.000

EACH

141.00000

0150 *Pre-fabricated Vehicle Tracking Pad 3.000

0.000

208-00075  
 

12,480.003.000

0.00

3.000

EACH

4,160.00000

0155 *Removal and Disposal of Sediment (Labor) 27.000

84.000

208-00103  
 

7,581.30111.000

5,737.20

111.000

HOUR

68.30000

0160 *Removal and Disposal of Sediment (Equipment) 0.000

47.000

208-00105  
 

5,405.0047.000

5,405.00

100.000

HOUR

115.00000

0165 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

170.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0170 *Erosion Control Management 33.000

5.000

208-00207  
 

10,944.0038.000

1,440.00

50.000

DAY 

288.00000

0175 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

4.000

EACH

235.00000

0180 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

1.000

EACH

235.00000

0185 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

235.00000

0190 Adjust Valve Box 0.000

1.000

210-04050  
 

278.001.000

278.00

5.000

EACH

278.00000

0195 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

21.000

ACRE

675.00000

0200 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

21.000

ACRE

558.00000

0205 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

21.000

ACRE

264.00000

0210 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,200.000

LB  

3.65000

0215 *Bonded Fiber Matrix 4.870

0.000

213-00150  
 

20,307.904.870

0.00

8.000

ACRE

4,170.00000

0220 Aggregate Base Course (Class 6) 3,039.000

1,247.000

304-06007  
 

194,155.804,286.000

56,489.10

5,802.000

CY  

45.30000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0225 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

235.00000

0230 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 3,819.880

1,123.940

403-34721  
 

756,404.464,943.820

171,962.82

4,943.820

TON 

153.00000

0235 *Emulsified Asphalt (Slow-Setting) 1,036.000

326.000

411-10255  
 

7,967.701,362.000

1,907.10

1,362.000

GAL 

5.85000

0240 Concrete Pavement (7 Inch) 67,819.000

28,568.400

412-00700  
 

3,354,281.5296,387.400

994,180.32

116,573.000

SY  

34.80000

0240 MATERIAL ALLOWANCE Washed Concrete Rock 0.000

0.000

0.000.000

0.00SY  

3.77000

0240 MATERIAL ALLOWANCE Washed Concrete Sand 0.000

0.000

0.000.000

0.00SY  

1.78568

0240 MATERIAL ALLOWANCE Tie Bars 36,504.990

-28,568.402

4,206.637,936.588

-15,142.11SY  

0.53003

0240 MATERIAL ALLOWANCE Washed Concrete Sand 0.000

0.000

0.000.000

0.00SY  

1.78568

0240 MATERIAL ALLOWANCE Coarse Aggregate 0.000

0.000

0.000.000

0.00SY  

3.77000

0245 Concrete Pavement (8-1/2 Inch) 6,434.000

3,777.000

412-00850  
 

463,579.4010,211.000

171,475.80

12,131.000

SY  

45.40000

0245 MATERIAL ALLOWANCE Dowel Baskets 8,565.998

-3,777.001

19,275.714,788.997

-15,202.43SY  

4.02500
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0250 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

2.000

CY  

564.00000

0255 30 Inch Reinforced Concrete Pipe (Complete In Place) 584.000

0.000

603-01305  
 

82,344.00584.000

0.00

584.000

LF  

141.00000

0260 30 Inch Reinforced Concrete End Section 11.000

0.000

603-05030  
 

19,470.0011.000

0.00

11.000

EACH

1,770.00000

0265 24 Inch Corrugated Steel Pipe (Complete In Place) 582.000

0.000

603-10240  
 

36,025.80582.000

0.00

594.000

LF  

61.90000

0270 24 Inch Steel End Section 17.000

0.000

603-30024  
 

3,842.0017.000

0.00

17.000

EACH

226.00000

0275 *Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

2.000

EACH

12,000.00000

0280 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

691.000

606-00302  
 

25,152.40691.000

25,152.40

700.000

LF  

36.40000

0281 Transition Ty 3G 0.000

4.000

606-01370  
 

13,972.004.000

13,972.00

4.000

EACH

3,493.00000

0285 *Transition Type 3J 0.000

1.000

606-01385  
 

2,290.001.000

2,290.00

1.000

EACH

2,290.00000

0290 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

2,670.001.000

2,670.00

1.000

EACH

2,670.00000

0295 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

3,050.001.000

3,050.00

1.000

EACH

3,050.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0300 *End Anchorage (Flared) 0.000

4.000

606-02005  
 

13,080.004.000

13,080.00

4.000

EACH

3,270.00000

0305 *End Post 6.000

0.000

607-00005  
 

2,010.006.000

0.00

7.000

EACH

335.00000

0310 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

2,538.006.000

0.00

7.000

EACH

423.00000

0315 *Fence Combination Wire With Metal Posts 2,428.000

0.000

607-11200  
 

13,839.602,428.000

0.00

2,500.000

LF  

5.70000

0320 *Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

1.000

EACH

20,950.00000

0325 Curb and Gutter Type 2 (Section I-B) 0.000

68.000

609-21010  
 

1,468.8068.000

1,468.80

175.000

LF  

21.60000

0330 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

360.000

SF  

11.20000

0335 *Delineator (Post Mounted)(Type I) (Flexible) 0.000

0.000

612-00081  
 

0.000.000

0.00

20.000

EACH

93.90000

0340 *Delineator (Post Mounted)(Type III) (Flexible) 0.000

0.000

612-00083  
 

0.000.000

0.00

5.000

EACH

93.90000

0345 *Delineator (Drivable)(Type I) (Flexible) 0.000

0.000

612-00111  
 

0.000.000

0.00

102.000

EACH

93.90000

0350 *Delineator (Drivable)(Type II) (Flexible) 0.000

0.000

612-00112  
 

0.000.000

0.00

81.000

EACH

93.90000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0355 *Delineator (Drivable)(Type III) (Flexible) 0.000

0.000

612-00113  
 

0.000.000

0.00

12.000

EACH

93.90000

0360 *2 Inch Electrical Conduit (Plastic) 9,342.000

1,533.000

613-01200  
 

127,237.5010,875.000

17,936.10

13,150.000

LF  

11.70000

0365 *Pull Box (30"x48"x24") 0.000

2.000

613-07040  
 

18,560.002.000

18,560.00

4.000

EACH

9,280.00000

0370 *Proof Conduit 0.000

0.000

613-07195  
 

0.000.000

0.00

4,780.000

LF  

1.05000

0375 *Wiring 0.480

0.120

613-10000  
 

22,260.000.600

4,452.00

1.000

L S 

37,100.00000

0380 *Luminaire (LED) (Special) 12.000

4.000

613-13000  
 

24,800.0016.000

6,200.00

29.000

EACH

1,550.00000

0385 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

13.000

EACH

4,310.00000

0390 *Light Standard Metal (40 Foot) 12.000

4.000

613-34400  
 

62,560.0016.000

15,640.00

16.000

EACH

3,910.00000

0395 *Light Standard Foundation 28.000

-12.000

613-40010  
 

48,960.0016.000

-36,720.00

29.000

EACH

3,060.00000

0400 *Photoelectric Cell 12.000

4.000

613-50010  
 

2,288.0016.000

572.00

20.000

EACH

143.00000

0405 *Lighting Control Center (Pedestal Only) 1.000

2.000

613-50105  
 

17,220.003.000

11,480.00

3.000

EACH

5,740.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0410 *2-Plex Receptacle (With Box and Cover) 12.000

4.000

613-50132  
 

2,624.0016.000

656.00

20.000

EACH

164.00000

0415 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

208.000

SF  

21.10000

0420 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

591.000

SF  

23.50000

0425 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

21.000

EACH

294.00000

0430 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

50.000

EACH

411.00000

0435 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

10,700.00000

0440 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

8,000.000

LF  

7.00000

0445 *Construction Surveying 0.680

0.170

625-00000  
 

58,055.000.850

11,611.00

1.000

L S 

68,300.00000

0450 *Mobilization 1.000

0.000

626-00000  
 

307,900.001.000

0.00

1.000

L S 

307,900.00000

0455 *Public Information Management (Tier II) 162.000

31.000

626-01112  
 

18,585.90193.000

2,985.30

395.000

DAY 

96.30000

0460 Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

398.000

GAL 

112.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0465 Pavement Marking Paint (High Build) 0.000

513.000

627-00013  
 

27,086.40513.000

27,086.40

1,200.000

GAL 

52.80000

0470 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

9,465.000

SF  

14.10000

0475 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

1,199.000

SF  

20.00000

0480 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,591.000

SF  

12.90000

0485 *Flagging 2,311.000

842.000

630-00000  
 

90,806.403,153.000

24,249.60

4,500.000

HOUR

28.80000

0490 *Pilot Car Operation 2,081.000

744.000

630-00001  
 

132,775.002,825.000

34,968.00

5,600.000

HOUR

47.00000

0495 *Traffic Control Inspection 33.000

0.000

630-00007  
 

8,151.0033.000

0.00

33.000

DAY 

247.00000

0500 *Traffic Control Management 127.000

31.000

630-00012  
 

267,020.00158.000

52,390.00

340.000

DAY 

1,690.00000

0505 *Flashing Beacon (Portable) 4.500

-0.500

630-80001  
 

5,160.004.000

-645.00

9.000

EACH

1,290.00000

0510 *Barricade (Type 3 M-B) (Temporary) 1.500

1.500

630-80336  
 

741.003.000

370.50

16.000

EACH

247.00000

0515 *Construction Traffic Sign (Panel Size A) 4.500

1.000

630-80341  
 

193.605.500

35.20

38.000

EACH

35.20000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0520 *Construction Traffic Sign (Panel Size B) 30.500

6.500

630-80342  
 

1,520.7037.000

267.15

128.000

EACH

41.10000

0525 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

47.00000

0530 *Construction Traffic Sign (Special) 54.000

0.000

630-80344  
 

1,204.2054.000

0.00

200.000

SF  

22.30000

0535 *Vertical Panel 0.000

11.000

630-80350  
 

465.3011.000

465.30

50.000

EACH

42.30000

0540 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

35,200.002.000

0.00

4.000

EACH

17,600.00000

0545 *Drum Channelizing Device 152.500

35.000

630-80360  
 

7,706.25187.500

1,438.50

375.000

EACH

41.10000

0550 Barrier (Temporary) 114.000

72.000

630-80370  
 

6,603.00186.000

2,556.00

372.000

LF  

35.50000

0555 *Traffic Cone 77.500

0.000

630-80380  
 

271.2577.500

0.00

200.000

EACH

3.50000

0560 *Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

1,908.0012.000

0.00

24.000

EACH

159.00000

0565 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

4,700.00000

0570 *Traffic Signal (Temporary) 0.500

0.000

630-86810  
 

26,425.000.500

0.00

1.000

EACH

52,850.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0200 US 287 

0575 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

205,000.000

F A 

1.00000

0580 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0585 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

161,000.000

F A 

1.00000

0590 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0595 F/A On-The-Job Trainee 0.000

10,470.000

700-70023  
 

10,470.0010,470.000

10,470.00

19,200.000

F A 

1.00000

0600 F/A Quality Incentive Payment 0.000

-11,066.220

700-70025  
 

-11,066.22-11,066.220

-11,066.22

140,000.000

F A 

1.00000

0605 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0610 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0615 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0621 F/A Furn & Inst Elec Serv 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

10,000.00000

CAT 6,737,926.701,662,576.739,770,179.93CURRENT AMT0200 $ $ $
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0625 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

734.00000

0630 Removal of Inlet 0.000

1.000

202-00019  
 

1,930.001.000

1,930.00

1.000

EACH

1,930.00000

0635 Removal of Pipe 0.000

4.000

202-00035  
 

138.004.000

138.00

4.000

LF  

34.50000

0640 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

1.000

EACH

5.85000

0645 Removal of Concrete Median Cover Material 0.000

165.000

202-00190  
 

767.25165.000

767.25

166.000

SY  

4.65000

0650 Removal of Sidewalk 0.000

16.000

202-00200  
 

176.0016.000

176.00

147.000

SY  

11.00000

0655 Removal of Curb and Gutter 0.000

683.000

202-00203  
 

1,366.00683.000

1,366.00

807.000

LF  

2.00000

0660 Removal of Concrete Curb Ramp 0.000

22.000

202-00206  
 

356.4022.000

356.40

44.000

SY  

16.20000

0665 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

78.000

SY  

16.60000

0670 *Removal of Asphalt Mat (Special) 0.000

1,805.000

202-00226  
 

11,371.501,805.000

11,371.50

3,464.000

SY  

6.30000

0675 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

58.70000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0680 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

41.10000

0685 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

3.000

EACH

489.00000

0690 Aggregate Base Course (Class 6) 0.000

19.300

304-06007  
 

874.2919.300

874.29

684.000

CY  

45.30000

0695 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

150.000

TON 

235.00000

0700 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

8.000

TON 

153.00000

0705 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

2.000

GAL 

5.85000

0710 Concrete Pavement (7 Inch) 0.000

0.000

412-00700  
 

0.000.000

0.00

58.000

SY  

34.80000

0715 Concrete Pavement (8-1/2 Inch) 0.000

0.000

412-00850  
 

0.000.000

0.00

3,370.000

SY  

45.40000

0720 Geogrid Reinforcement 0.000

116.000

506-01020  
 

533.60116.000

533.60

168.000

SY  

4.60000

0725 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

6.000

603-01155  
 

551.406.000

551.40

63.000

LF  

91.90000

0730 Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

1.000

EACH

5,780.00000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0735 Inlet Type 16 (Double) (15 Foot) 0.000

1.000

604-16515  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0740 Manhole Slab Base (5 Foot) 0.000

1.000

604-30005  
 

4,280.001.000

4,280.00

70.000

EACH

4,280.00000

0745 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

141.000

SY  

63.90000

0750 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

68.000

SY  

210.00000

0755 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

62.000

SY  

116.00000

0760 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

435.000

LF  

21.60000

0765 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

302.000

LF  

26.20000

0770 Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

22.000

LF  

37.90000

0775 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

17.000

LF  

39.40000

0780 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

1,517.000

SF  

11.20000

0785 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

67.000

SF  

21.10000
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PCN: 23144-BID    ESTIMATE RUN 09/29/2021

PROJECT: STR2871-039                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0201 US 50 

0790 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

66.000

SF  

23.50000

0795 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

63.000

LF  

29.40000

0800 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

54.000

LF  

41.10000

0806 F/A RR Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

126,000.00000

CAT 30,344.4430,344.44648,868.85CURRENT AMT0201 $ $ $

CAT NO0300 STRUCTURE L-26-I 

0810 *Removal of Asphalt Mat (Planing) (Special) 412.000

0.000

202-00246  
 

3,316.60412.000

0.00

412.000

SY  

8.05000

0815 *Removal of Bridge Railing 140.000

140.000

202-00425  
 

2,968.00280.000

1,484.00

280.000

LF  

10.60000

0820 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

21.000

SY  

233.00000

0825 *Removal of Portions of Present Structure (Class 2) 21.000

52.000

202-00453  
 

23,433.0073.000

16,692.00

73.000

SY  

321.00000

0830 *Removal of Portions of Present Structure (Class 3) 2.000

1.000

202-00460  
 

1,731.003.000

577.00

4.000

SY  

577.00000

0835 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

25.000

HOUR

180.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE L-26-I 

0840 Netting 728.000

0.000

240-00020  
 

8,444.80728.000

0.00

728.000

SY  

11.60000

0845 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

60.000

LF  

223.00000

0850 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

30.000

LF  

28.20000

0855 *Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03030  
 

0.000.000

0.00

411.000

SY  

123.00000

0860 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

232.000

CF  

211.00000

0865 *Concrete Class DR 3.400

8.400

601-03057  
 

27,966.0011.800

19,908.00

11.800

CY  

2,370.00000

0870 *Galvanic Anodes 73.000

317.000

601-51005  
 

15,132.00390.000

12,299.60

390.000

EACH

38.80000

0875 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

125.000

LB  

4.70000

0880 *Transition Type BR10M-GR3 0.000

4.000

606-01400  
 

16,680.004.000

16,680.00

4.000

EACH

4,170.00000

0885 *Bridge Rail Type 10 MASH 140.000

140.000

606-11035  
 

52,640.00280.000

26,320.00

280.000

LF  

188.00000

CAT 152,311.4093,960.60276,599.90CURRENT AMT0300 $ $ $



CONTID: C23144         COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 23144-BID    ESTIMATE RUN 09/29/2021
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:03:49

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0616 Added Item (Dollar)/ Subcontractor Lien -65,297.670

65,297.670

900-00006  
 

0.000.000

65,297.67

0.000

DOL 

1.00000

0890 Field Office (Class 2) 1.000

0.000

620-00002  
 

52,500.001.000

0.00

1.000

EACH

52,500.00000

0895 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

42,450.001.000

0.00

1.000

EACH

42,450.00000

0900 *Sanitary Facility 1.000

0.000

620-00020  
 

10,800.001.000

0.00

1.000

EACH

10,800.00000

CAT 105,750.0065,297.67105,750.00CURRENT AMT0400 $ $ $

$ 7,026,332.541,852,179.44$10,801,398.68$CURRENT AMTPROJECT TOTAL


